# CDC/CSTE Applied Epidemiology Competencies Timeline: Final Phase

| | Aug | Sep | Oct | Nov | Dec | Jan | Feb | March | April | May | June |
|---|---|---|---|---|---|---|---|---|---|---|---|
| T1 and T3 Drafts Complete | | | | | | | | | | | |
| Tier 2 Online Questionnaire Available until **September 16, 2005** | | | | | | | | | | | |
| Tier 1 and Tier 3 Drafts Sent to Expert Panel for Review | | | | | | | | | | | |
| Volunteer States Review Tier 1, Tier 2, and Tier 3 Competencies; Second Online comment period | | | | | | | | | | | |
| Reviewers Formally Review Competencies (All Tiers) | | | | | | | | | | | |
| Changes Incorporated into Tier 1, Tier 2, and Tier 3 Drafts | | | | | | | | | | | |
| Competencies Finalized by Expert Panel; Possible In-Person meeting of Expert Panel | | | | | | | | | | | |
| Marketing of Competencies | | | | | | | | | | | |
| Publish Competencies | | | | | | | | | | | |
| Disseminate Tier 1, Tier 2, and Tier 3 Competencies at CSTE Annual Conference | | | | | | | | | | | |