

Task Name	Group Allocation	Status	Work Group Development	Work Group Consensus	Governance Committee Review	Voting Member Review	Technical Review	Graphic Design	Published	Comments
▣ CORHA WG A			☐	☐	☐	☐	☐	☐	☐	
+ <i>C. difficile</i> (ACH)	WG A	In Progress	☒	☐	☐	☐	☐	☐	☐	
+ <i>C. difficile</i> (non-ACH)	WG A	In Progress	☒	☐	☐	☐	☐	☐	☐	
+ NTM Outbreak Reporting Thresholds and Definitions	WG A	In Progress	☒	☒	☒	☒	☐	☐	☐	Going through technical review
+ CRE Outbreak Reporting Thresholds and Definitions	WG A	In Progress	☒	☒	☒	☒	☐	☐	☒	Interim product posted to the CORHA; Going through technical review
+ Scabies Outbreak Detection and Inv. Guidance	WG A	Complete	☐	☒	☒	☒	☒	☐	☒	Finalizing product design
+ MDRO Gram Negatives	WG A	Not Started	☐	☐	☐	☐	☐	☐	☐	
+ Survey to Public Health	WG A	Complete	☒	☒	☐	☐	☐	☐	☐	Survey sent and results analyzed; Next steps TBD
+ Survey to Healthcare Facilities	WG A	Complete	☒	☒	☐	☐	☐	☐	☐	Survey sent and results analyzed; Next steps TBD
▣ CORHA WG B			☐	☐	☐	☐	☐	☐	☐	
+ <i>C. difficile</i>	WG B	In Progress	☒	☐	☐	☐	☐	☐	☐	
+ NTM Outbreak Investigation Guidance	WG B	Not Started	☐	☐	☐	☐	☐	☐	☐	
+ CRE Outbreak Investigation Guidance	WG B	In Progress	☒	☐	☐	☐	☐	☐	☐	
+ Medical Product-Related Investigation Assessment	WG B	In Progress	☒	☒	☒	☒	☐	☐	☒	Interim product posted to the CORHA; Going through technical review
▣ JOINT WGA/WGB Products			☐	☐	☐	☐	☐	☐	☐	
+ <i>C. auris</i>	WGA/WGB	In Progress	☒	☐	☐	☐	☐	☐	☐	
+ Group A Strep	WGA/WGB	In Progress	☒	☐	☐	☐	☐	☐	☐	
+ Influenza	WGA/WGB	Not Started	☐	☐	☐	☐	☐	☐	☐	
+ MRSA in Pediatric Settings	WGA/WGB	Not Started	☐	☐	☐	☐	☐	☐	☐	
▣ CORHA Lab WG			☐	☐	☐	☐	☐	☐	☐	
+ TBD Product	Lab WG	Not Started	☐	☐	☐	☐	☐	☐	☐	
▣ CORHA Policy WG			☐	☐	☐	☐	☐	☐	☐	
+ Guiding Principles for HAI Outbreak Notification and Public Disclosure	Policy WG	In Progress	☒	☐	☐	☐	☐	☐	☐	
▣ LIST OF FINISHED PRODUCTS			☐	☐	☐	☐	☐	☐	☐	
Scabies Outbreak Detection and Inv. Guidance	WG A	Complete	☒	☒	☒	☒	☐	☐	☒	Finalizing product design
CRE Outbreak Reporting Thresholds and Definitions	WG A	Complete	☒	☒	☒	☒	☐	☐	☐	Interim product posted to the CORHA; Going through technical review
NTM Outbreak Reporting Thresholds and Definitions	WG A	Complete	☒	☒	☒	☒	☐	☐	☐	Going through technical review
Sample Tracking System and Data Dictionary	WG B	Complete	☒	☒	☒	☒	☒	☒	☒	Posted to the CORHA website
Medical Product-Related Investigation Assessment	WG B	Complete	☐	☐	☐	☐	☐	☐	☐	Interim product posted to the CORHA; Going through technical review
+ CORHA High Level Guidance		Not Started	☐	☐	☐	☐	☐	☐	☐	HLG work to re-start end of July with a consultant